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Project

Description

Status

Anticipated Schedule

Restore our Roads Projects

US 72 East at Moores Mill Road

Additional lane WB from Moores Mill to
Sparkman Drive and intersection improvements
at Moores Mill/US72 and Shields/US72

Bid Opening in July 2014. Awaiting
construction contracts to be signed

Construction October 2014 - April
2016

Epworth Connector

Connecting Epworth Road to Maysville Road or
us72.

Six options pending ALDOT and FHWA
review and approval

Anticipate Construction Late 2015

US 231 at Martin Road and Lily Flagg

Frontage Roads and Mainline with Overpasses at
Lily Flagg and Byrd Springs to incldue signalized
intersection at Martin Road

90% Complete with Design. Utility
relocation underway

Bidding in March 2014. Anticipate
Construction Mid 2015

US 231 at Mastin Lake Road

Interchange and Grade Separation to include
access management to Winchester Road

30% Complete in Design

Anticipate Construction Late 2016

US72 West between Providence Main
and County Line Road

Add one lane in each direction with access
management and signal modifications. City of
Madison responsible for Hughes to Balch Road

Reviewing concept drawings. Public
Involvement meeting scheduled for
September 2014

Anticipate Construction Mid 2016




US 231 between Weatherly Road and

Awaiting design proposal from

6 Hobbs Road Access and intersection improvements Consultant Anticipate Construction Mid 2017
Project Description Status Anticipated Schedule
. Extension of SR255 surface improvements for 4- |Enviromnental Assessment approved.
Northern Bypass from Pulaski Pike to . . . . . . . . . L .
7 lane divided section to include intersection 60% Complete in Design. Awaiting fee  |Anticipate Construction in Mid 2017
US Hwy 231/431 . .
improvements at US231. proposal for ROW acquisition.
51 tion bet Old Big C dus431 (s C lete. Awaiting desi
8 |Cecil Ashburn Boulevard ane section between '8 ~ovean urvey Lompiete. AWaIting design Anticipate Construction Mid 2017

to inlcude 4 lanes to Four Mile Post.

proposal from Consultant

ATRIP Funded Projects

70% complete in Construction. ATRIP

9 |Holmes Avenue Bridge Replace bridge for flood control at Pinhook Creek Completion in January 2015
funds $1.5M
Phase I- Clearing is complete; Phase Il -
Fence Relocation 95% Complete;
. : . 0 . P Phase Il - Northbound lanes
. . Awaiting ALDOT final review on Phase Ill- . .
. 4 lane divided roadway from Madison Boulevard Construction Late 2014 - Mid 2016.
10 |Zierdt Road Improvements Northbound Lanes; Phase IV-

to Martin Road

Intersection and southbound lane
improvements awaiting ROW
acquisition. ATRIP funds at $17.5M

Phase IV anticipated for
Construction in Mid 2016 - Mid 2018




Phase | - Zierdt Road to Old Jim Williams;
Phase Il - Old Jim Williams to Larcy

Phase | - Construction anticipated for
Early 2016 - Mid 2017. Phase II-
Construction anticipated for Mid

11 |Martin Road Improvements 5 lane roadway from Larcy Drive to Zierdt Road |Drive; 60% c'omplete with'd.esign for 2017- Late 2018 (Dependent upon
both. Awaiting ROW acquisiton. ATRIP o .
whether ALDOT will bid projects
funds for Phase | at $12M
together)
Project Description Status Anticipated Schedule
12 Winchester Road from Dominionto |5 lane roadway from Dominion Circle to Naugher [90% Complete in Design. Awaiting ROW |Anticipate Construction Early 2016

Naugher Road

Road

Acquistion proposal

and complete Early 2018

Other Roadway Projects

Construction Phase

4 lane roadway from Jan Davis Drive to Slaughter

70% Complete in Construction. Awaiting

Anticipate construction to be

13 |0Old Madison Pike
Road to inlcude new bridge at Indian Creek Utility Relocation complete April 2015
New signalized interesction at Old Big Cove and
US Hwy 431 Intersections & . . g . . . Anticipate construction to be
14 Caldwell Lane, to include signal modification for |40% Complete in Construction.
Improvements . complete January 2015
an additional left turn lane NB at Sutton Road
Martin Road Improvements on 4 lane divided roadway from Zierdt Road to . . Anticipate construction to be
15 70% complete in construction

Redstone Arsenal

Rideout Road on Redstone Arsenal

complete January 2015




5 lanes roadway for proposed Grissom High

Anticipated construction to be

16 |Weatherly Road Extension 20% complete in construction

School complete July 2015

Harvard Road extension from Governors Drive to . .

. . . . Anticipate construction to be
17 |Downtown Gateway Williams Avenue to include improvements at Start construction August 2014
. complete December 2015
Davis Circle
Project Description Status Anticipated Schedule

5 lane roadway from Oakwood Avenue to Pratt . . Anticipate construction to be

18 |Church Street Phase Il y 80% complete in Construction P

Avenue

complete October 2014

Design Phase

Research Park Blvd. Southbound

Additional lane SB along Research Park Blvd.

19 90% complete in design Anticipate construction Late 2014
Improvements at Gate 9 from 1565 EB ramp to Gate 9 ° P & P
Relocation of Wynn Drive from Technolo 30% complete in Design. ROW Anticipate Construction Early 2015
20 |Wynn Drive Relocation Y . . &Y —_ P 8 P Y
Boulevard to Old Madison Pike acquisition complete and completelate 2015
. . Anticipate Sewer relocation in Early
5 lane roadway from Pratt Avenue to Monroe 90% complete in Design. 60% complete .
21 |Church Street Phase | 2015, Clearing in MId 2015, Roadway

Street

in ROW acquistion

in Early 2016




Streetscape improvements from Providence

Construction anticipated for Late

22 |Provid Main Street ALDOT bidding September 2014
rovidence Main Streetscape Main Bridge to Town Creek Road 1ading >eptember 2014- Late 2015

N hes at Sheild Road Brid th of |60% lete in design. Awaiti

22 |[Shields Road Bridge Improvements ew approaches at shetld Road Bridge north 0 comP ete In design W?I né Construction anticipated Early 2015
US Hwy 72 Geotechnical Recommendations

Project Description Status Anticipated Schedule
. 30% complete in Design. Awaiting

41 divided road f US Hwy 231/431 t

23 [Northern Bypass East Section - Phase | ane IVI, ed roadway from wy / © Environmental Assessment to be Construction anticipated Mid 2017
Moores Mill Road

complete

Streetscape improvements from Monroe Street 10% complete in design. Phased Anticipate Phase | in Late 2014,

24 |lJefferson Street Streetscape to Clinton, to incldue Spragins and Meridan 0 P en- P ’

Street

construction

Phase Il in Late 2015

25

Greenbrier Parkway Phase |

4 lane divided roadway from north of Fire Station
to Old Hwy 20

70% complete in design. Awaiting
discussions with NS for permit

Anticipate construction Late 2015.

26

Old Hwy 20 Phase Il

5 lane roadway from County Line Road to Segers
Road

70% complete in design. Awaiting ROW
acquistion

Anticipate construction Late 2015




